


ENGINEERING CHANGE PROPOSAL (ECP), PAGE 1

1. DATE (YYMMDD) 000216		2. PROCURING ACTIVITY NO.		3. DODAAC	
4. ORIGINATOR a. NAME LITTON ELECTRO-OPTICAL SYSTEMS		b. ADDRESS 12024 FORRESTGATE DALLAS, TX 75243		5. CLASS OF ECP II	
				6. JUST. CODE D	
				7. PRIORITY R	
8. ECP DESIGNATION					
a. MODEL/TYPE AN/PVS-4		b. CAGE CODE 27777	c. SYSTEM DESIGNATION		d. ECP NO. E1GN409004
e. TYPE F		f. REV	9. BASELINE AFFECTED [] FUNCTIONAL [] ALLOCATED [X] PRODUCT		
10. OTHER SYS./CONFIG. ITEMS AFFECTED [X] YES [] NO					
11. SPECIFICATIONS AFFECTED					
		CAGE CODE	SPECIFICATION/DOCUMENT NO.	REV.	SCN
a. SYSTEM					
b. DEVELOPMENT					
c. PRODUCT					
12. DRAWINGS AFFECTED					
CAGE CODE		NUMBER	REVISION	NOR NUMBER	
80063		SM-B-850520	D	001	
13. TITLE OF CHANGE REPLACE PAINT					
14. CONTRACT NO. AND LINE ITEM DAAB07-01-C-N409			15. PROCURING CONTRACTING OFFICER		
			a. NAME RACHEL BOGNER	732-532-1103	c. TELEPHONE NO.
			b. CODE AMSEL-ACCA-RT-F		
16. CONFIGURATION ITEM NOMENCLATURE AN/PVS-4A NIGHT VISION SIGHT			17. IN PRODUCTION [X] YES [] NO		
18. ALL LOWER LEVEL ITEMS AFFECTED					
a. NOMENCLATURE NIGHT VISION SIGHT ASSEMBLY SU-87/PVS-4		b. PART NO. SM-B-850520		c. NSN	
19. DESCRIPTION OF CHANGE CHANGE VENDOR PART NUMBER.					
20. NEED FOR CHANGE CURRENT VENDOR PAINT IS UNAVAILABLE.					
21. PRODUCTION EFFECTIVITY BY SERIAL NO. ALL UNITS ON CONTRACT			22. EFFECT ON PRODUCTION DELIVERY SCHEDULE N/A		
23. RETROFIT					
a. RECOMMENDED ITEM EFFECTIVITY N/A			b. SHIP/VEHICLE CLASS AFFECTED N/A		
c. ESTIMATED KIT DELIVERY SCHEDULE N/A			d. LOCATIONS OR SHIP/VEHICLE NUMBERS AFFECTED N/A		
24. ESTIMATED COSTS/SAVINGS UNDER CONTRACT NONE			25. ESTIMATED NET TOTAL COSTS/SAVINGS NONE		
26. SUBMITTING ACTIVITY			b. TITLE PROGRAM MANAGER		
a. AUTHORIZED SIGNATURE  RICHARD LIPSEY					
27. APPROVAL/DISAPPROVAL					
a. CLASS I [] APPROVAL RECOMMENDED [] DISAPPROVAL RECOMMENDED			b. CLASS II [X] APPROVED [] DISAPPROVED		
c. CLASS II [] CONCUR IN CLASSIFICATION OF CHANGE [] DO NOT CONCUR IN CLASSIFICATION OF CHANGE					
d. GOVERNMENT ACTIVITY AMSEL-LC-1EW-N-11			e. SIGNATURE 	f. DATE SIGNED 9/21/01	
g. APPROVAL [] APPROVED [] DISAPPROVED		h. GOVERNMENT ACTIVITY	i. SIGNATURE	j. DATE SIGNED	

NOTICE OF REVISION (NOR)

1. DATE (YYMMDD) 000216	2. PROCURING ACTIVITY NO.	3. DODAAC
4. ORIGINATOR a. NAME LITTON ELECTRO-OPTICAL SYSTEMS	b. ADDRESS 12024 FORRESTGATE DALLAS, TX 75243	5. CAGE CODE 27777
		6. NOR NO. 001
		7. CAGE CODE 80063
9. TITLE OF DOCUMENT PAINT	10. REVISION LETTER a. CURRENT b. NEW c d	8. DOCUMENT NO. SM-B-850520
12. CONFIGURATION ITEM (OR SYSTEM) TO WHICH ECP APPLIES AN/PVS-4A		11. ECP NO. E1GN409004

13. DESCRIPTION OF REVISION

1) CHANGE VENDOR PART NUMBER FOR PAINT AS SHOWN BELOW:

FROM: S-6820
TO: W3700

2) CHANGE DESCRIPTION AS SHOWN BELOW:

FROM: COLOR: BLACK
ENAMEL VELVET COATING
TO: COLOR: BLACK
WB SOLAR - CHEM

14. THIS SECTION FOR GOVERNMENT USE ONLY

- a. (X ONE) (1) Existing document supplemented by this NOR may be used in manufacture.
 (2) Revised document must be received before manufacturer may incorporate change.
 (3) Custodian of master document shall make above revision and furnish revised document.

b. ACTIVITY AUTHORIZED TO APPROVE CHANGE FOR GOVERNMENT

c. TYPED NAME

AMSEL-LC-IEW-N-11

Barbara McKinney

d. TITLE

e. SIGNATURE

f. DATE SIGNED

Production Engr.

Barbara McKinney

9/20/01

15. a. ACTIVITY ACCOMPLISHING REVISION

b. REVISION COMPLETED
(Signature)

c. DATE SIGNED

