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references to the detailed plan, for all technical plans required by the CDRLs of the contract.  

This summary should present an overview of how the contract will coalesce all aspects of the

system engineering and integration effort.

	G. PREPARED BY

 Bill Leonard

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Robert Alexander
SFAE-C3T-FB
	J. DATE

23 Feb 04




	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT


	C.  CATEGORY:

  TDP___ TM___ OTHER MISC

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S002
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

Requirements Traceability Matrix

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para 3.2.1
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF

FIRST SUBMSN

See Item 16
	14.               DISTRIBUTION

See Item 16



	8. APP CD
	
	11. AS
	13. DATE OF
	
	b.  COPIES

	A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	1
	1
	

	Item 4:   Contractor format.

Item 12:  Initial submission due 90 working days after final delivery of SSDD (CDRL S005). Government requires 30 working days for review/comment.

Item 13:   Final due 30 working days after receipt of Government comment.  Update as required thereafter.

Item 14:  All distribution is to be one soft copy  to be posted to the PEO Knowledge Center Web Site for access by others designated

By PM FBCB2.


	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	1
	1
	

	

	G. PREPARED BY

 Bill Leonard

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Robert Alexander
SFAE-C3T-FB
	J. DATE

23 Feb 04




	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT


	C.  CATEGORY:

  TDP___ TM___ OTHER MISC

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S003
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

Incremental Implementation Plan (IIP)

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para 3.2.2
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

Annually
	12. DATE OF

FIRST SUBMSN

 See Item 16
	14.               DISTRIBUTION

See Item 16



	8. APP CD
	
	11. AS
	13. DATE OF
	
	b.  COPIES

	A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	1
	1
	

	Item 4:   Contractor format.

Item 12:  Initial submission due 6 months after award of Delivery Order.  Government requires 30 working days for review/
comment.

Item 13:  Final due 30 working days after receipt of Government comment.  Update annually thereafter. 

Item 14:  All distribution is to be one soft copy to be posted to the PEO Knowledge Center Web Site for access by others designated by PM FBCB2.


	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	1
	1
	

	

	G. PREPARED BY

 Bill Leonard

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Robert Alexander
SFAE-C3T-FB
	J. DATE

23 Feb 04




	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188     

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT


	C.  CATEGORY:

  TDP___ TM___ OTHER MISC

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S004
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

Architecture Description and Operational Concept (ADOC)

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para 3.2.3
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF

 FIRST SUBMSN

See Item 16
	14.               DISTRIBUTION

See Item 16



	8. APP CD
	D
	11. AS
	13. DATE OF
	
	b.  COPIES

	A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	1
	1
	

	Item 4:   Contractor may propose alternative format.  DID DI-MISC-80048, Para 10.3(d), is expanded to read: (d) Technical results will be presented in both narrative and graphic formats which will describe the architectures addressed in SOW.

Item 12:  Initial submission due 90 working days after award of Delivery Order. Government requires 30 working days for review/comment.

Item 13:   Final due 30 working days after receipt of Government comment.  Update as required thereafter.


	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	1
	1
	

	Item 14:  All distribution is to be one soft copy to be posted to  the PEO Knowledge Center Web Site for access

by others designated by PM FBCB2.

	

	

	

	

	

	

	

	

	

	

	G. PREPARED BY

 Bill Leonard

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Robert Alexander
SFAE-C3S-FB
	J. DATE

23 Feb 04




	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT


	C.  CATEGORY:

  TDP___ TM___ OTHER IPSC

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S005
	2. TITLE OF DATA ITEM

System/Segment Design Document
	3. SUBTITLE



	4. AUTHORITY

DI-IPSC-81432
	5. CONTRACT REFERENCE

SOW Para. 3.2.4
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF

FIRST SUBMSN

 See Item 16
	14.               DISTRIBUTION

See Item 16



	8. APP CD
	
	11. AS
	13. DATE OF
	
	b.  COPIES

	A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	1
	1
	

	Item 4:  Contractor may propose alternative format.

Item 12:  Initial submission due 90 working days after award of Delivery Order.  Government requires 30 working days for review/comment.

Item 13:  Final due 30 working days after receipt of Government comment.  Update as required thereafter.

Item 14:  All distribution is to be one soft copy to be posted to the PEO Knowledge Center Web Site for access by others designated by PM FBCB2


	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	1
	1
	

	

	G. PREPARED BY

 Bill Leonard

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Robert Alexander
SFAE-C3T-FB
	J. DATE

23 Feb 04




	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT

A
	C.  CATEGORY:

  TDP___ TM___ OTHER MISC

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S006
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

Tactical Internet System Description Document (TISDD)

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para 3.3.7
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF

FIRST SUBMSN

 See Item 16
	14.               DISTRIBUTION

See Item 16



	8. APP CD
	
	11. AS
	13. DATE OF
	
	b.  COPIES

	A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	1
	1
	

	Item 4:   Contractor format acceptable.

Item 12:  Initial submission due 180 working days after award of Delivery Order. Government requires 30 working days for review/comment.

Item 13:  Final due 30 working days after receipt of Government comment.  Update as required thereafter. 

Item 14:  All distribution is to be one soft copy to be posted to the PEO Knowledge Center Web Site for access by others designated by PM FBCB2.


	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	1
	1
	

	

	G. PREPARED BY

 Bill Leonard

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Robert Alexander
SFAE-C3T-FB
	J. DATE

23 Feb 04




	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188     

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT


	C.  CATEGORY:

  TDP___ TM___ OTHER MISC

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S007
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

System Engineering Studies

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para 3.4
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF

As Required
	14.               DISTRIBUTION

See Item 16



	8. APP CD
	D
	11. AS
	13. DATE OF
	
	b.  COPIES

	A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	1
	1
	

	Item 4:   Contractor may propose alternative format.

Item 12:  Initial submission due 30 working days after completion of study. Government requires 30 working days for review/comment.

Item 13:   Final due 30 working days after receipt of Government comment.  Update as required thereafter. 


	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	1
	1
	

	Item 14:  All distribution is to be one soft copy  to be posted to the PEO Knowledge Center Web Site for access by others designated by PM FBCB2.



	

	

	

	

	

	

	

	

	

	

	G. PREPARED BY

 Bill Leonard

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Robert Alexander
SFAE-C3T-FB
	J. DATE

23 Feb 04




	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188     

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT


	C.  CATEGORY:

  TDP___ TM___ OTHER MISC

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S008
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

Hardware / Software Investigative Analysis

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para 3.5.1
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF

As Required
	14.               DISTRIBUTION

See Item 16



	8. APP CD
	D
	11. AS
	13. DATE OF
	
	b.  COPIES

	A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	1
	1
	

	Item 4:   Contractor format acceptable.

Item 12:  Initial submission due 30 working days after completion of analysis. Government requires 30 working days for review/comment.

Item 13:  Final due 30 working days after receipt of Government comment.  Update as required thereafter. 


	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	1
	1
	

	Item 14:  All distribution is to be one soft copy to be posted to the PEO Knowledge Center Web Site for access by others designated by PM FBCB2.



	

	

	

	

	

	

	

	

	

	

	G. PREPARED BY

 Bill Leonard

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Robert Alexander
SFAE-C3T-FB
	J. DATE

23 Feb 04




	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT


	C.  CATEGORY:

  TDP_X__ TM___ OTHER __

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S009
	2. TITLE OF DATA ITEM

Detailed Drawings
	3. SUBTITLE

Installation Kits

	4. AUTHORITY

See item 16
	5. CONTRACT REFERENCE

SOW Para 3.5.2
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF

FIRST SUBMSN
As Required
	14.               DISTRIBUTION

See Item 16



	8. APP CD
	
	11. AS
	13. DATE OF
	
	b.  COPIES

	A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	1
	1
	

	Item 4.  Contractor format.  Installation kit drawings need to be in sufficient detail to be used by another contractor to manufacture the kit.  The level of detail

shall be similar to Level 2, but not necessarily meet all Level 2 requirements.  

The drawings shall be delivered in IGES or DFX software format with unlimited rights.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	1
	1
	

	

	G. PREPARED BY

 Bill Leonard

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Robert Alexander
SFAE-C3T-FB
	J. DATE

23 Feb 04




	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188     

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT


	C.  CATEGORY:

  TDP___ TM___ OTHEr E

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S010
	2. TITLE OF DATA ITEM

Interface Control Document(s) (ICD) 
	3. SUBTITLE


	

	4. AUTHORITY

DI-E-5550
	5. CONTRACT REFERENCE

SOW Para 3.7
	6. REQUIRING OFFICE

SFAE-C3T-FB
	

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF

FIRST SUBMSN

See Item 16
	14.               DISTRIBUTION

See Item 16



	8. APP CD
	D
	11. AS
	13. DATE OF
	
	b.  COPIES

	A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	
	
	
	

	Item 4: Contractor may propose alternative format.

Item 12: Initial submission due 90 working days after award of Delivery Order.  Government requires 30 working days for review/comment.


	SFAE-C3T-FB
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	1
	1
	

	Item 13:  Final due 30 working days after receipt of Government comments.   Update as required thereafter. 

Item 14: All distribution is to be one softcopy to be delivered via Knowledge Center for access by others designated by PM FBCB2.

	

	

	

	

	

	

	

	

	G. PREPARED BY

 Bill Leonard

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Robert Alexander
SFAE-C3T-FB
	J. DATE

23 Feb 04




	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.
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	2. TITLE OF DATA ITEM

Scientific and Technical Reports
	3. SUBTITLE

JTA Compliance Plan

	4. AUTHORITY

DI-MISC-80048
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SOW Para  3.9
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  
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	9. DIST STMT
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	Item 4:   Contractor format.

Item 12:  Initial submission due 15 months after award of Delivery Order.  Government requires 30 working days for review/comment.

Item 13:  Final due 30 working days after receipt of Government comment.  Update as required thereafter. 

Item 14:  All distribution is to be one soft copy to be posted to the PEO Knowledge Center for access by others designated by PM FBCB2.


	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	1
	1
	

	

	G. PREPARED BY

 Bill Leonard

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Robert Alexander
SFAE-C3T-FB
	J. DATE

23 Feb 04




	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188    
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Safety Assessment Report (SAR)
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	4. AUTHORITY

DI-SAFT-80102A
	5. CONTRACT REFERENCE

SOW Para  3.13.2
	6. REQUIRING OFFICE

SFAE-C3T-FB
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	10. FREQ
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	Item 4:   Contractor may propose alternative format.

Item 12:  Initial submission due 60 days prior to release of each formal software product and/or hardware prototype developed for release to field.  Government requires 30 working days for review/comment.

Item 13:   Final due 30 working days after receipt of Government comment.  Update as required thereafter.

Item 14:  All distribution is to be one soft copy to be posted to the PEO Knowledge Center Web Site for access by others designated by PM FBCB2.
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	1. DATA ITEM NO.

S013
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

Security Certification and Accreditation Plan

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para  3.14.2
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF

FIRST SUBMSN

 See Item 16
	14.               DISTRIBUTION
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	16. REMARKS


	SFAE-C3T-FB
	1
	1
	

	Item 4:   Contractor format.

Item 12:  Initial submission due 90 working days after award of Delivery Order. Government requires 30 working days for review/comment.

Item 13:  Final due 30 working days after receipt of Government comment.  Update as required thereafter. 

Item 14:  All distribution is to be one soft copy to be posted to the PEO Knowledge Center Web Site for access by others designated by PM FBCB2.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.
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  TDP___ TM___ OTHER MISC

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S014
	2. TITLE OF DATA ITEM

Scientific and Technical Reports
	3. SUBTITLE

System Configuration/

Compatibility Matrix Report

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para  3.20
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF

FIRST SUBMSN

 See Item 16
	14.               DISTRIBUTION

See Item 16
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	Final
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	16. REMARKS


	SFAE-C3T-FB
	1
	1
	

	Item 4:   Contractor format.

Item 12:  Initial submission due 120 working days after award of Delivery Order.  Government requires 30 working days for review/comment.

Item 13:   Final due 30 working days after receipt of Government comment.  Update as required thereafter. 

Item 14:  All distribution is to be one soft copy to be posted to the PEO Knowledge Center Web Site for access by others designated by PM FBCB2.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.
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FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S015
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

FBCB2 Product Line Catalog and Configuration Matrix

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para  3.21
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  
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	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF
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	Final
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	16. REMARKS


	SFAE-C3T-FB
	1
	1
	

	Item 4:   Contractor format.

Item 12:  Initial submission due 120 working days after award of Delivery Order.  Government requires 30 working days for review/comment.

Item 13:  Final due 30 working days after receipt of Government comment.  Update as required thereafter. 

Item 14:  All distribution is to be one soft copy to be posted to the PEO Knowledge Center Web Site for access by others designated by PM FBCB2.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.
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  TDP___ TM___ OTHER MISC

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S016
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

DII COE Compliance Plan

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para 4.1.2
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF

FIRST SUBMSN

 See Item 16
	14.               DISTRIBUTION
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	SFAE-C3T-FB
	1
	1
	

	Item 4:   Contractor format.

Item 12:  Initial submission due 15 months after award of Delivery Order.  Government requires 30 working days for review/comment.

Item 13:  Final due 30 working days after receipt of Government comment.  Update as required thereafter. 

Item 14:  All distribution is to be one soft copy to be posted to the PEO Knowledge Center Web Site for access by others designated by PM FBCB2.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.
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	D. SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S017
	2. TITLE OF DATA ITEM

Software Development Plan
	3. SUBTITLE



	4. AUTHORITY

DI-IPSC-81427
	5. CONTRACT REFERENCE

SOW Para 4.3.1
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  
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	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF
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	Repro
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Must Update IAW Single Process Initiative.  Due 30 days

following Government Approval of Single Process Initiative.

Item 4:  Contractor format.

Item 12:   Initial submission due 60 working days after award of Delivery Order.  Government requires working30 days for review/comment.

Item 13:  Final due 30 working days after receipt of Government comment.  Update as required thereafter.
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	Item 14:  All distribution is to be one soft-copy be posted to the PEO Knowledge Center Web Site for access

	by others designated by PM FBCB2.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.
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	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S018
	2. TITLE OF DATA ITEM

Version Description Document
	3. SUBTITLE



	4. AUTHORITY

DI-IPSC-81442
	5. CONTRACT REFERENCE

SOW Para 4.3.2
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF
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	by others designated by PM FBCB2.
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	D.  SYSTEM/ITEM

FBCB2


	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S019


	2. TITLE OF DATA ITEM

Software Data Dictionary Document
	3. SUBTITLE

Data Element Dictionary

	4. AUTHORITY

DI-IPSC-81437
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SOW Para 4.3.3
	6. REQUIRING OFFICE

SFAE-C3T-FB
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	Item 12:  Initial submission due with delivery of each final software product 

via LT.  Government requires 30 days for review/comment.

Item 13:  Final due 30 working days after receipt of Government comment.  Update as required thereafter.

Item 14:  All distribution is to be one softcopy to be posted to the PEO Knowledge Center for access by others designated by PM FBCB2.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.
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	F.  CONTRACTOR



	1. DATA ITEM NO.

S020
	2. TITLE OF DATA ITEM

Scientific and Technical Reports
	3. SUBTITLE

Software Architecture Description Document

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para 4.3.4
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  
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	9. DIST STMT

REQUIRED
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ASREQ
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	Item 4:   Contractor format.

Item 12:  Initial submission due 90 working days after award of Delivery Order.  Government requires 30 working days for review/comment.

Item 13:  Final due 30 working days after receipt of Government comment.  Update as required thereafter. 

Item 14:  All distribution is to be one soft copy to be posted to the PEO Knowledge Center Web Site for access by others designated by PM FBCB2.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.
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  TDP___ TM___ OTHER  IPSC____

	D.  SYSTEM/ITEM

FBCB2


	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S021
	2. TITLE OF DATA ITEM

Software Test Plan, Procedure, and Description


	3. SUBTITLE

Software Test Plan and Verification Matrix



	4. AUTHORITY

DI-IPSC-81439

	5. CONTRACT REFERENCE

SOW 6.2.2.1
	6. REQUIRING OFFICE
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Item 4:  Referenced DID is for guidance only.

Contractor may provide alternate format.

Item 12:  Initial submission due 30 working days prior to scheduled test.

Government requires 10 working days to review/comment.

Item 13:  Final due 10 working days after receipt of Government comments.  Update as required thereafter.

Item 14: All distribution is to be one softcopy to be posted to PEO Knowledge Center Web Site for access by others designated by PM FBCB2.
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	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S022
	2. TITLE OF DATA ITEM

Software Test Plan, Procedure, and Description 


	3. SUBTITLE

Software Test Procedures

	4. AUTHORITY

DI-IPSC-81439

	5. CONTRACT REFERENCE

SOW 6.2.2.2
	6. REQUIRING OFFICE
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Item 4:  Referenced DID is for guidance only.

Contractor may provide alternate format.

Item 12:  Initial submission due 60 working days prior to scheduled test.

Government requires 10 working days to review/comment.

Item 13:  Final due 7 working days prior to scheduled test.  Update as required thereafter.

Item 14: Contractor may use a semi-automated test application as long as the Government is provided the capability to view the procedures and descriptions via the Internet throughout the development of the procedures and during the conduct of the tests.  While honoring a paperless strategy, a means of generating a hard and/or soft copy of the test procedures on request by the Government must be maintained.
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Contractor may provide an alternate format.

Item 12:  Initial submission due 30 working days after completion of SSAT via LT.  Government requires 10 working days to review/comment.

Item 13:  Final due 10 working days after receipt of Government comments.

Item 14: All distribution is to be one softcopy to be posted to PEO Knowledge Center for access by others designated by PM FBCB2. 


	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	1
	1
	

	

	G. PREPARED BY

 Bill Leonard

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Robert Alexander
SFAE-C3T-FB
	J. DATE

23 Feb 04




	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT


	C.  CATEGORY:

  TDP___ TM___ OTHER MGMT

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S024
	2. TITLE OF DATA ITEM

Management Plan
	3. SUBTITLE

Program Management Plan

	4. AUTHORITY

DI-MGMT-80004
	5. CONTRACT REFERENCE

SOW Para 7.0
	6. REQUIRING OFFICE
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	Item 4:   Contractor may propose alternative format.

Item 12:   Initial submission due 45 working days after award of Delivery Order..  The government requires 30 working days after receipt for review/comments.

Item 13:  Final due 30 working days after receipt of government comments.  Update as required thereafter.

Item 14:   All distribution is to be one soft copy to be posted to PEO Knowledge Center Web Site for access by others designated by PM FBCB2.
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	Item 4:   Contractor format acceptable.

Item 12:  Initial submission due 10 working days after completion of program review/meeting.  The Government requires 10 days for review/comment.

Item 13:  Final submission due 5 working days after receipt of Government comments.

Item 14:  All distribution is to be one soft copy to be posted to the PEO Knowledge Center Web Site for access by others designated by PM FBCB2.
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	1. DATA ITEM NO.

S026
	2. TITLE OF DATA ITEM

Status Report
	3. SUBTITLE

Monthly Status Report

	4. AUTHORITY

DI-MGMT-80368
	5. CONTRACT REFERENCE

SOW Para 7.3
	6. REQUIRING OFFICE
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	7. DD 250

REQ  

LT
	9. DIST STMT
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	Item 4:   Contractor may propose alternative format.  The monthly status report shall include all activities up to the end of each calendar month.  

Item 12:  Submissions are due 10 working days after the end of each calendar month.

Item 14:  All distribution is to be one soft copy to be posted to the PEO Knowledge Center Web Site for PRIVATE access by others designated by PM FBCB2 with password.
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	1. DATA ITEM NO.
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	2. TITLE OF DATA ITEM

Scientific and Technical Reports
	3. SUBTITLE

Integrated Baseline Review
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	Item 4:   Contractor format acceptable.

Item 12:   Initial IBR to be conducted 6 months after Delivery Order award.  Government requires 30 days for review/comment.

Item 13:  As required.

Item 14:   All distribution is to be one soft copy to be posted to the PEO Knowledge Center Web Site for PRIVATE access by others designated by PM FBCB2 with password.
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	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S028
	2. TITLE OF DATA ITEM

Cost Data Summary Report (CDSR) DD Form 1921


	3. SUBTITLE

Contractor Cost Data Reporting (CCDR)

	4. AUTHORITY

DI-FNCL-81565A
	5. CONTRACT REFERENCE

SOW Para 7.4.2
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT
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ASREQ
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See Item 16
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	Item 12:;  The initial CDSR shall be submitted within 180 days after contract award. Must have EAC per Element.

Item 13:.  Submit 30 days after completion of each formal software version product release IAW WBS structure identified on Attachment xx, DD Form 2794 CSDR Contract Plan, the CAIG Chair-approved Contract Cost and Software Data Reporting (CSDR) Plan provisions and the  CCDR Manual (DoD 5000.4M-1) identified on attachment HI, (DD Form 2794 Cost Data Reporting Plan).  Contractor format is acceptable.   Government requires working 30 days for review/comment.  Then due 30 working days after receipt of Government comment.   Update as required thereafter – final acceptance rests with DCARC.

The CCDR Manual and form templates to use are available from the DCARC Web site at http://dcarc.pae.osd.mil
Item 14:;  Distribution is to be two soft copies to be posted on the PEO Knowledge Center Web Site for PRIVATE access by designated personnel with password And to the responsible DoD office for receiving and storing all CCDR-related formats which  is:     Defense Cost and Resource Center (DCARC)    (703) 602-3169.  The web site address for the cognizant office http://dcarc.pae.osd.mil. Encryption certificates can be obtained by accessing the DACIMS registration page at this site. After registering, data files can be e-mailed as attachments to CCDRPO@osd.pentagon.mil.
Prepare CCDR data in electronic format in accordance with the detailed instructions contained in Data Item Description DI-FNCL-81565A.  Prime contractors are responsible for flowing down CCDR requirements contained in their prime contracts to all subcontractors who meet the reporting thresholds.  This includes requiring subcontractors to electronically report directly to the DCARC.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.
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	1. DATA ITEM NO.

S029
	2. TITLE OF DATA ITEM

Functional Cost Hourly Report (FCHR) and Progress Curve Report  (DD Form 1921-1)
	3. SUBTITLE

Contractor Cost Data Reporting (CCDR)

	4. AUTHORITY

DI-FNCL-81566A
	5. CONTRACT REFERENCE

SOW Para 7.4.2
	6. REQUIRING OFFICE

SFAE-C3T-FB
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	Item 12:;  The initial FCHR shall be submitted within 180 days after contract award. Must have EAC per Element.

Item 13:.  Submit 30 days after completion of each formal software version product release IAW WBS structure identified on Attachment xx, DD Form 2794 CSDR Contract Plan, the CAIG Chair-approved Contract Cost and Software Data Reporting (CSDR) Plan provisions and the  CCDR Manual (DoD 5000.4M-1) identified on attachment HI, (DD Form 2794 Cost Data Reporting Plan).  Contractor format is acceptable.   Government requires working 30 days for review/comment.  Then due 30 working days after receipt of Government comment.   Update as required thereafter – final acceptance rests with DCARC.

The CCDR Manual and form templates to use are available from the DCARC Web site at http://dcarc.pae.osd.mil
Item 14:;  Distribution is to be two soft copies to be posted on the PEO Knowledge Center Web Site for PRIVATE access by designated personnel with password And to the responsible DoD office for receiving and storing all CCDR-related formats which  is:     Defense Cost and Resource Center (DCARC)    (703) 602-3169.  The web site address for the cognizant office http://dcarc.pae.osd.mil. Encryption certificates can be obtained by accessing the DACIMS registration page at this site. After registering, data files can be e-mailed as attachments to CCDRPO@osd.pentagon.mil.
Prepare CCDR data in electronic format in accordance with the detailed instructions contained in Data Item Description DI-FNCL-81565A.  Prime contractors are responsible for flowing down CCDR requirements contained in their prime contracts to all subcontractors who meet the reporting thresholds.  This includes requiring subcontractors to electronically report directly to the DCARC.
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S030
	2. TITLE OF DATA ITEM

Cost Performance Report (CPR)
	3. SUBTITLE

Monthly Cost Report

	4. AUTHORITY

DI-F-6000C
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SOW Para 7.4.3
	6. REQUIRING OFFICE
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	SFAE-C3T-FB
	
	1
	

	Item 4:  Contractor format is acceptable.

Item 12;  Initial submission due 20 working days from the close of the accounting period that the Delivery Order was baselined in.  (NOTE:  Delivery Order must be baselined 60 days after award of Delivery Order.)  

Item 13:  Subsequent submissions shall be submitted 20 working days from the close of the previous accounting period..  Subsequent submissions shall be submitted 25 days after the end of the contract.

Tailored Format 5:  Top 5 negative cost  (highest $ value) and Top 5 negative schedule (highest $ value and or effect on schedule) variances with a critical path analysis.  The contractor is encouraged to develop internal thresholds to assess the appropriateness of critical items reported in Format 5 of CPR.

Item 14:  All distribution is to be one soft copy to be posted on the PEO Knowledge Center Web Site for PRIVATE access by designated personnel with password.  
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	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.
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	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S031
	2. TITLE OF DATA ITEM

Contract Funds Status Report (CFSR)
	3. SUBTITLE

Cost Performance Report

	4. AUTHORITY

DI-F-6000C
	5. CONTRACT REFERENCE

SOW Para 7.4.4
	6. REQUIRING OFFICE
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	7. DD 250
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	9. DIST STMT
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	10. FREQ
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	12. DATE OF

FIRST SUBMSN

See Item 16
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	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	
	1
	

	Item 12:  Initial submission due 20 working days after the end of the first full accounting quarter that the Delivery Order was baselined in.  (NOTE:  Delivery Order must be baselined 60 days after award of Delivery Order.) 

Item 13:  Subsequent submissions shall be submitted 20 working days after the end of the each accounting quarter through end of contract.

Item 14:  All distribution is to be one soft copy to be posted on the PEO Knowledge Center Web Site for PRIVATE access by designated personnel with password.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT


	C.  CATEGORY:

  TDP___ TM___ OTHER MISC

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S032
	2. TITLE OF DATA ITEM

Integrated Master Schedule (IMS)
	3. SUBTITLE



	4. AUTHORITY

DI-MISC-81183A
	5. CONTRACT REFERENCE

SOW Para 7.4.5
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ
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	12. DATE OF

FIRST SUBMSN

See Item 16
	14.               DISTRIBUTION
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	Repro

	16. REMARKS


	SFAE-C3T-FB
	
	1
	

	Item 4:  Contractor Format is acceptable.

Item 12:  Initial submission due 20 working days from the close of the accounting period that the Delivery Order was baselined in.  (NOTE:  Delivery Order must be baselined 60 days after award of Delivery Order.)  

Item 13:  Subsequent submissions shall be submitted 20 working days from the close of the previous accounting period.  

Item 14:  All distribution is to be one soft copy to be posted on the PEO Knowledge Center Web site for PRIVATE access by others

with password.
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	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT

A
	C.  CATEGORY:

  TDP___ TM___ OTHER MISC

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S033
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

Software Quality Program Plan

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para 8.1.1
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF

FIRST SUBMSN

See Item 16
	14.               DISTRIBUTION

See Item 16
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	Item 4:   Contractor format acceptable.

Item 8:   Data Item  provided for Information
Item 12:   Initial submission due 45 working days after award of Delivery Order..  The Government requires 30 working days after receipt for review/comments.

Item 13:  Final due 30 working days after receipt of Government comments.  Update as required thereafter.

Item 14:  All distribution is to be soft copy to be posted to the PEO Knowledge Center Web Site for access by others designated by PM FBCB2.
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OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.
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FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S034
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

Configuration Management Plan

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para 8.2.1
	6. REQUIRING OFFICE

SFAE-C3T-FB
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	Item 4:   Contractor format acceptable.

Item 8Data item  provided as Information

Item 12:   Initial submission due 45 working days after award of Delivery Order.  The Government requires 30 working days after receipt for review/comments.

Item 13:  Final due 30 working days after receipt of Government comments.  Update as required thereafter.

Item 14: All distribution is to be one softcopy to be posted to the PEO Knowledge Center for access by others designated by PM FBCB2.
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OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.
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	E. CONTRACTOR/PR NO.
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	1. DATA ITEM NO.

S035
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

Data Management Plan

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para 8.2.1
	6. REQUIRING OFFICE

SFAE-C3T-FB
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	9. DIST STMT
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	Item 4:   Contractor format acceptable.

Item 8:  Data item  provided as information

Item 12: Initial submission due 45 working days after award of Delivery Order.  The Government requires 30 working days after receipt for review/comments.

Item 13:  Final due 30 working days after receipt of Government comments.  Update as required thereafter.

Item 14:  All distribution is to be one softcopy to be posted to the PEO Knowledge Center for access by others designated by PM FBCB2.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.
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	E. CONTRACTOR/PR NO.
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	1. DATA ITEM NO.

S036
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

Product Assurance Procedures

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para 8.2.1
	6. REQUIRING OFFICE
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	9. DIST STMT
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	Item 4: Contractor format acceptable.

Item 8:  Data Item provided as Information

Item 12:  Initial submission due 45 working days after award of Delivery Order.  The Government requires 30 working days after receipt for review/comments.

Item 13:  Final due 30 working days after receipt of Government comments.  Update as required thereafter.

Item 14:  All distribution is to be one softcopy to be posted to the PEO Knowledge Center for access by others designated by PM FBCB2.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.
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FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S037
	2. TITLE OF DATA ITEM

Scientific and Technical Reports Summary
	3. SUBTITLE

Software Reproduction Procedures

	4. AUTHORITY

DI-MISC-80048
	5. CONTRACT REFERENCE

SOW Para 8.3
	6. REQUIRING OFFICE

SFAE-C3T-FB
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	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
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	Item 4: Contractor format acceptable.

Item 12:  Initial submission due 45 working days after award of Delivery Order.  The Government requires 30 working days after receipt for review/comments.

Item 13:  Final due 30 working days after receipt of Government comments.  Update as required thereafter.

Item 14: All distribution is to be one softcopy to be posted to the PEO Knowledge Center for access by others designated by PM FBCB2.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.
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FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S038
	2. TITLE OF DATA ITEM

Technical Report –Study/Services

	3. SUBTITLE

Pocket Guide, TB11 7010-326-10

	4. AUTHORITY

DI-MISC-80508A
	5. CONTRACT REFERENCE

SOW Para  9.1
	6. REQUIRING OFFICE

SFAE-C3T-FB-RMD

	7. DD 250
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	9. DIST STMT
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	DID- DI-MISC-80508 delete 10.1 and 10.2 and 10.3.  
	
	
	
	

	Items 12 & 13:  Draft Copies in support of IPR shall be submitted at 30%, 50%
	
	
	
	

	70% and Final Draft  60 days prior to schedule release for print.
	
	
	
	

	The PG shall make maximum use of figures, illustrations and tables with
	
	
	
	

	abbreviated text.  It shall be prepared to fit in the shirt pocket of a soldiers
	
	
	
	

	field uniform.  It shall have print capabilities on both sides of a page.  
	
	
	
	

	Security classification and distribution markings shall meet contract reqmts.
	
	
	
	

	Add 10.4 content.  The PG shall contain the req’d safety precautions for
	
	
	
	

	operating the system with the interfacing comms equipment.  It shall
	
	
	
	

	contain operator checkout and/or inspection of the equipment and inter-
	
	
	
	

	facing comms equipment.  PGs shall contain initial equipment setup, power-
	
	
	
	

	up and shutdown procedures and also  for  the associated comms. The PG
	
	
	
	

	shall describe the FBCB2 equipment and the interfacing comms equipment.
	
	
	
	

	And the interconnecting cables.
	
	
	
	

	
	
	
	
	

	Item 13:  Subsequent submissions will occur in support of H/W and S/W
	15. TOTAL
	2
	2
	2

	changes.  The review process will be the same as Item 12.

	 

	Comments will be incorporated and be available for printing upon the request of the Government.

	

	

	

	Item 14: 

	All distribution shall be one soft copy to be posted on the PEO Knowledge Web Site for access by others

	designated by PM FBCB2.
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	J. DATE
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.
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	C.  CATEGORY:

  TDP___ TM___ OTHER  MISC

	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S039
	2. TITLE OF DATA ITEM

Scientific and Technical Reports
	3. SUBTITLE

Operator’s Manual, TM11 7010-326-10

	4. AUTHORITY

DI-MISC-80711A
	5. CONTRACT REFERENCE

SOW Para 9.1
	6. REQUIRING OFFICE

SFAE-C3T-FB-RMD

	7. DD 250

REQ  

 LT
	9. DIST STMT
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	10. FREQ

See Block 13
	12. DATE OF

FIRST SUBMSN

 See Block 16
	14.               DISTRIBUTION
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	SFAE-C3T-FB
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	Delete Block 10 of DID.  Use as Reference, MIL-STD-2361, 
	
	
	
	

	MIL-STD-40051
	
	
	
	

	
	
	
	
	

	Items 12 & 13:  Draft Copies in support of IPR shall be submitted at 30%, 50%
	
	
	
	

	70% and Final Draft  60 days prior to schedule release for print.
	
	
	
	

	
	
	
	
	

	A coordinated Government and  contractor review  meeting will be 
	
	
	
	

	conducted NLT 2 weeks after receipt of Government comments.
	
	
	
	

	
	
	
	
	

	Contractor shall develop an IETM using SGML/XML formatted DTD Output using MIL
	
	
	
	

	MIL-STD-2361 as reference.  The IETM shall be DDN-2 Compliant.
	
	
	
	

	
	
	
	
	

	The TM11-7010-326-20-10 shall be embedded as delivered as part of
	
	
	
	

	the FBCB2 System.
	
	
	
	

	
	
	
	
	

	Item 13:  Subsequent submissions will occur in support of subsequent S/W
	15. TOTAL
	2
	2
	2

	 and H/W changes.  The review process will be the same as Item 12.

	 

	Comments will be incorporated and be available for printing upon the request of the Government.

	

	Submit drafts and finals by letter of transmittal.

	

	Item 14: The contractor shall provide a data file of drafts and final reports.  All distribution is to be one softcopy posted to the

	PEO Knowledge Center Web Site for access by others designated by PM FBCB2.
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	D.  SYSTEM/ITEM

FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S040
	2. TITLE OF DATA ITEM

Scientific and Technical Report 
	3. SUBTITLE

Unit Maintenance Manual, TM11 7010-326-20&P

	4. AUTHORITY

DI-MISC-80711A
	5. CONTRACT REFERENCE

SOW Para  9.1
	6. REQUIRING OFFICE

SFAE-C3T-FB-RMD

	7. DD 250

REQ  

 LT
	9. DIST STMT

REQUIRED
	10. FREQ

See Block 13
	12. DATE OF

FIRST SUBMSN

 See Block 16
	14.               DISTRIBUTION



	8. APP CD
	D
	11. AS
	13. DATE OF
	
	b.  COPIES

	A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	2
	2
	2

	Delete Block 10 of DID.  Use as Reference, MIL-STD-2361, 
	
	
	
	

	MIL-STD-40051
	
	
	
	

	
	
	
	
	

	Items 12 & 13:  Draft Copies in support of IPR shall be submitted at 30%, 50%
	
	
	
	

	70% and Final Draft  60 days prior to schedule released for print.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	 A coordinated Government and  contractor review  meeting will be 
	
	
	
	

	conducted NLT 2 weeks after receipt of Government comments.
	
	
	
	

	
	
	
	
	

	Contractor shall develop an IETM using SGML/XML formatted DTD Output using MIL
	
	
	
	

	MIL-STD-2361 as reference.  The IETM shall be DDN-2 Compliant.
	
	
	
	

	
	
	
	
	

	The TM11-7010-326-20&P shall be embedded as part of the FBCB2 System.
	
	
	
	

	.
	
	
	
	

	Item 13:  Subsequent submissions will occur in support of H/W and S/W
	15. TOTAL
	2
	2
	2

	changes.  The review process will be the same as Item 12.

	 

	Comments will be incorporated upon the request of the Government.

	

	

	

	Item 14:  The contractor shall provide a data file of drafts and final reports.  

	  All distribution is to be one softcopy posted to the PEO Knowledge Center Web Site posted on the PEO 

	Knowledge Center Web Site for access by others designated by PM FBCB2.
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	F.  CONTRACTOR



	1. DATA ITEM NO.
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	2. TITLE OF DATA ITEM

Scientific and Technical Report 
	3. SUBTITLE

Direct Support Maintenance Manual, 

TM11 7010-326-30



	4. AUTHORITY

DI-MISC-80711A
	5. CONTRACT REFERENCE

SOW Para  9.1
	6. REQUIRING OFFICE

SFAE-C3T-FB-RMD
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REQ  
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	9. DIST STMT

REQUIRED
	10. FREQ
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	12. DATE OF
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	14.               DISTRIBUTION
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	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	2
	2
	2

	Delete Block 10 of DID.  Use as Reference,  MIL-STD-40051.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Items 12 & 13:  Draft Copies in support of IPR shall be submitted at 30%, 50%
	
	
	
	

	70% and Final Draft  60 days prior to schedule released for print.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	 A coordinated Government and contractor review  meeting will be 
	
	
	
	

	conducted NLT 2 weeks after receipt of Government comments.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Item 13:  Subsequent submissions will occur in support of H/W and S/W
	15. TOTAL
	2
	2
	2

	changes.  The review process will be the same as Item 12.

	 

	  Comments will be incorporated upon the request of the Government.

	

	

	

	Item 14: All distribution is to be one soft copy to be posted to the PEO Knowledge Center for access by other 

	esignated by PM FBCB2.
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S042
	2. TITLE OF DATA ITEM

Scientific and Technical Report 
	3. SUBTITLE

Supply Bulletin, SB 700-20



	4. AUTHORITY

DI-MISC-80711A
	5. CONTRACT REFERENCE

SOW Para  9.1
	6. REQUIRING OFFICE

SFAE-C3T-FB-RMD

	7. DD 250

REQ  

 LT
	9. DIST STMT
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	10. FREQ
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	12. DATE OF
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 See Block 16
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	Draft
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	16. REMARKS


	SFAE-C3T-FB
	2
	2
	2

	Delete Block 10 of DID.  
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Items 12 & 13:  Draft Copies in support of IPR shall be submitted at 30%, 50%,
	
	
	
	

	70% and Final Draft 60 days prior to schedule released for print.  Supply Bulletin 
	
	
	
	

	was provided as GFI.
	
	
	
	

	
	
	
	
	

	 A coordinated Government and contractor review  meeting will be 
	
	
	
	

	conducted NLT 2 weeks after receipt of Government comments.
	
	
	
	

	
	
	
	
	

	Item 13:  Subsequent submissions will occur in support of H/W and S/W
	
	
	
	

	changes.  The review process will be the same as Item 12.
	
	
	
	

	
	
	
	
	

	Comments will be incorporated and be available for printing upon the
	15. TOTAL
	2
	2
	2

	request of the Government.

	 

	  

	

	Item 14: The contractor shall provide a data file of drafts and final reports.  Contractor shall submit the data file per quantities shown in

	Repro column.  Deliveries shall also be posted to the PEO Knowledge Center for access by others designated by PM FBCB2.
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S043
	2. TITLE OF DATA ITEM

Scientific and Technical Report 
	3. SUBTITLE

Technical Manual Plan



	4. AUTHORITY

DI-MISC-80711A
	5. CONTRACT REFERENCE

SOW Para  9.1
	6. REQUIRING OFFICE

SFAE-C3T-FB-RMD

	7. DD 250

REQ  

 LT
	9. DIST STMT
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	10. FREQ
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	12. DATE OF
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	a. ADDRESSEE
	
	Final
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	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	2
	2
	2

	Delete Block 10 of DID.  
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Items 12 & 13:  The Technical Manual Plan shall be delivered as Part of the ubmitted at 50%, 70%
	
	
	
	

	proposal.  Subsequent submissions shall be delivered when hardware and
	
	
	
	

	software changes warrant updates to the Plan.
	
	
	
	

	
	
	
	
	

	 A coordinated Government and contractor review  meeting will be 
	
	
	
	

	conducted NLT 2 weeks after receipt of Government comments.
	
	
	
	

	
	
	
	
	

	Subsequent submissions shall be forwarded by letter of transmittal.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	2
	2
	2

	

	 

	  Item 14:  In addition to hardcopies, the contractor shall provide a data file (with each hardcopy) of drafts and final reports.  Contractor

	shall submit the data file per quantities shown in Repro column.  Deliveries shall also be posted to the PEO Knowledge Center for access

	by others designated by PM FBCB2.
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SOW Para  9
	F.  CONTRACTOR



	1. DATA ITEM NO.

S044
	2. TITLE OF DATA ITEM

Software Users Manual (SUM)
	3. SUBTITLE



	4. AUTHORITY

DI-IPSC-81443
	5. CONTRACT REFERENCE

SOW Para  9.1
	6. REQUIRING OFFICE

SFAE-C3T-FB-RMD

	7. DD 250

REQ  

 LT
	9. DIST STMT
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	10. FREQ

See Block 13
	12. DATE OF

FIRST SUBMSN

 See Block 16
	14.               DISTRIBUTION



	8. APP CD
	D
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	13. DATE OF
	
	b.  COPIES

	A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	1
	1
	

	DID  DI-MCCR-80019A add 10.1.9 “For format instructions not covered,
	
	
	
	

	Use MIL-STD-38384B and MIL-STD-40051 as a reference when 
	
	
	
	

	appropriate.
	
	
	
	

	
	
	
	
	

	Item 4:  Contractor may propose alternative format.
	
	
	
	

	
	
	
	
	

	Item 12 & 13:  In process reviews shall be 50% and 70% and final draft
	
	
	
	

	delivered upon final acceptance of S/W and when  all Government comments are
	
	
	
	

	incorporated.  
	
	
	
	

	
	
	
	
	

	SUM shall be delivered as an embedded product of the FBCB2 System.
	
	
	
	

	Subsequent submittals shall be delivered upon subsequent S/W deliveries.
	
	
	
	

	
	
	
	
	

	Item 14:  All distribution is to be one soft copy to be posted to the
	
	
	
	

	PEO Knowledge Center Web Site for access by others designated
	
	
	
	

	by PM FBCB2.
	TOTAL
	1
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FBCB2
	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S045
	2. TITLE OF DATA ITEM

Scientific and Technical Report 
	3. SUBTITLE

Installation Kit Technical Bulletin, 

TM11 7010-326-20



	4. AUTHORITY

DI-MISC-80711A
	5. CONTRACT REFERENCE

SOW Para  9.1
	6. REQUIRING OFFICE

SFAE-C3T-FB-RMD

	7. DD 250

REQ  

 LT
	9. DIST STMT
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	10. FREQ
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	12. DATE OF
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	Final
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	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	2
	2
	2

	Delete Block 10 of DID.  Use as Reference,  MIL-STD-40051.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Items 12 & 13:  Draft Copies in support of IPR shall be submitted at 30%, 50%,
	
	
	
	

	70% and Final Draft  60 days prior to schedule released for print.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	 A coordinated Government and contractor review  meeting will be 
	
	
	
	

	conducted NLT 2 weeks after receipt of Government comments.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Item 13:  Subsequent submissions will occur when a new installation kit
	15. TOTAL
	2
	2
	2

	has been developed.  The review process will be the same as Item 12.

	 

	  Comments will be incorporated and available for printing upon the request of the Government.

	

	Submit drafts and finals by letter of transmittal.

	

	Item 14: The contractor shall provide a data file of drafts and final reports.  Contractor shall submit the data file per quantities shown in

	Repro column.  Deliveries shall also be posted to the PEO Knowledge Center for access by others designated by PM FBCB2.
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	F.  CONTRACTOR



	1. DATA ITEM NO.

S046
	2. TITLE OF DATA ITEM

Scientific and Technical Report 
	3. SUBTITLE

Training Documentation for Unit

Maintainers

	4. AUTHORITY

DI-MISC-80711A
	5. CONTRACT REFERENCE

SOW Para  10.1
	6. REQUIRING OFFICE

SFAE-C3T-FB-RMD

	7. DD 250

REQ  

 LT
	9. DIST STMT
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	10. FREQ

See Block 13
	12. DATE OF
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	Final
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	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
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	1
	1

	DID DI-MISC-80711 delete 10.1 and 10.2 and all after acceptable for
	AMSEL-LC-RE-TE
	
	1
	1

	release in 10.3.  Prepare training documentation using best commercial
	IKP STudents
	
	100
	

	practices.  A Program of Instructions, which includes Instructor Guide,
	atzh-dtn
	1
	1
	

	Presentation Media, Lesson Plans, and Test Packages shall be developed for
	atzk-tdt-s
	1
	1
	1

	Maintainers.
	
	
	
	

	
	
	
	
	

	Item 4:  Contractor may propose alternative format.
	
	
	
	

	
	
	
	
	

	Item 12:  In Process Reviews shall be 25%, 50%, and Final Draft submitted
	
	
	
	

	30 days prior to conduct of training.  A coordinated Government and 
	
	
	
	

	contractor review meeting will be conducted NLT 2 weeks after receipt
	
	
	
	

	of Government comments.
	
	
	
	

	
	
	
	
	

	Item 13:  Subsequent submissions will occur in support of Hardware changes.
	15. TOTAL
	3
	104
	3

	The review process will be the same as Item 12.

	 

	Comments will be incorporated and be available at the start of the training for the new hardware.

	

	

	

	Item 14: The contractor shall provide a data file of drafts and final reports.

	Deliveries shall also be posted to the PEO Knowledge Center for access by others designated by PM FBCB2.
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	F.  CONTRACTOR



	1. DATA ITEM NO.

S047
	2. TITLE OF DATA ITEM

Scientific and Technical Reports
	3. SUBTITLE

Training Documentation for Direct Support Maintainers



	4. AUTHORITY

DI-MISC-80711A
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SOW Para  10.1
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SFAE-C3T-FB-RMD
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	DID DI-MISC-80711 delete 10.1 and 10.2. and all after

acceptable for release in 10.3.  Prepare, training

documentation using best commercial practices.

A Program of Instructions, which includes Instructor Guide, Presentation Media, Lesson Plans,(PEs) and Test Package shall be developed for maintainers.  

Item 4:  Contractor may propose alternative format.

Item 12:  In-Process Reviews shall be  25%, 50% and Final Draft submitted30 days prior to conduct of training. 

A coordinated Government and  contractor review meeting will be 

conducted NLT 2 weeks after receipt of Government comments.

Item 13:  Subsequent submissions will occur in support of Hardware changes.   The review process will be the same as in item 12. Comments will be incorporated and be available at the start of the training for the new hardware.
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	15. TOTAL
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	34
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	Submit drafts and finals by letter of transmittal.

Item 14:  In addition to hardcopies the contractor shall provide a data file (with each hardcopy) of drafts and final reports.  Contractor shall submit the data file per quantities shown in Repro column.  Deliveries shall also be posted on the PE0 Knowledge Web Site for access by others designated by PM FBCB2.
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	2. TITLE OF DATA ITEM

Scientific and Technical Reports
	3. SUBTITLE

Training Documentation Operators

	4. AUTHORITY

DI-MISC-80711A
	5. CONTRACT REFERENCE

SOW Para 10.1 
	6. REQUIRING OFFICE

SFAE-C3T-FB-RMD

	7. DD 250

REQ  

 LT
	9. DIST STMT

REQUIRED
	10. FREQ

See Block 13
	12. DATE OF

FIRST SUBMSN

 See Block 16
	14.               DISTRIBUTION



	8. APP CD
	D
	11. AS
	13. DATE OF
	
	b.  COPIES

	A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	1
	1
	1

	DID DI-MISC-80711 delete 10.1 and 10.2. and all after

acceptable for release in 10.3.  Prepare, training

documentation using best commercial practices.

A Program of Instructions, which includes Instructor Guide, Presentation Media, Lesson Plans,(PEs) and Test Package shall be developed for maintainers.  For Delta Training, the contractor shall prepare the Training material using the same guidelines as the Primary Training.

Item 4:  Contractor may propose alternative format.

Item 12:  In-Process Reviews shall be  25%, 50% and Final Draft submitted 30 days prior to conduct of training. 

 
	AMSEL-LC-RE-TE
	
	1
	1

	
	IKP STUDENTS
	
	176
	

	
	atzh-dtn
	1
	1
	

	
	atzk-tdt-s
	1
	1
	1

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	3
	180
	3

	  A coordinated Government and Contractor review meeting will be

conducted NLT 2 weeks after receipt of Government comments.

Item 13:  Subsequent submissions will occur in support of subsequent

Software deliveries.  The review process will be the same as Item 12.

The review process will be the same as in item 12. Comments will be incorporated and be available at the start of the training for the new hardware.

Item 14: The contractor shall provide a data file of drafts and final reports.  All distribution is to be one copy to be be posted on the PEO Knowledge Web Site for access by others designated by PM FBCB2.



	G. PREPARED BY

 Bill Leonard

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

  Jeffrey Forgach

  SFAE-C3T-FB-RMD
	J. DATE

23 Feb 04


	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT


	C.  CATEGORY:

  TDP___ TM___ OTHER MGMT

	D.  SYSTEM/ITEM


	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S049


	2. TITLE OF DATA ITEM

Software Resources data Report:  Initial Developer Report
	3. SUBTITLE

DD Form 2630-2

	4. AUTHORITY

SRDR Manual 5000.4-M-2 

CH 6 Proposed DIDS
	5. CONTRACT REFERENCE

SOW Para 7.5.3
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED

           E
	10. FREQ

N/A
	12. DATE OF

FIRST SUBMSN

See Item 16
	14.               DISTRIBUTION

See Item 16



	8. APP CD
	
	11. AS
	13. DATE OF
	
	b.  COPIES

	N/A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	
	1
	

	Submissions shall be prepared in accordance with the Software Development Plan , proposed tailoring of the DD Form 2630 series forms (SRDR), and accompanying definitions and instructions.  The SRDR, and accompanying definitions and instructions are included as contract Attachment (xx).  SRDR shall be prepared in Excel workbook/worksheet-readable format.

Block 11         - 60 days after contract award for entire software product

                        -60 days after start of each software release 

Block 12         -60 days after contract award for entire software product.

                         Government requires working 30 days for review/comment.

                         Then due 30 working days after receipt of Government comment.

                         Update as required thereafter.
Block 13         -60 days after start of each software release.

                         Government requires working 30 days for review/comment.

                         Then due 30 working days after receipt of Government comment.

                         Update as required thereafter.

Block 14     Distribution is to be two soft copies to be posted on the PEO Knowledge Center Web Site for PRIVATE access by designated personnel with password And to the responsible DoD office for receiving and storing all CCDR-related formats which  is:     Defense Cost and Resource Center (DCARC)    (703) 602-3169.  The web site address for the cognizant office http://dcarc.pae.osd.mil. Encryption certificates can be obtained by accessing the DACIMS registration page at this site. After registering, data files can be e-mailed as attachments to CCDRPO@osd.pentagon.mil.
Prime contractors are responsible for flowing down  requirements contained in their prime contracts to all subcontractors who meet the reporting thresholds.  This includes requiring subcontractors to electronically report directly to the CCDRPO.
	DCARC  See Item 16
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	15. TOTAL
	
	2
	

	

	G. PREPARED BY

 Anita Esses Fernandez

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Jim Steinberger

SFAE-C3TFB
	J. DATE

23 Feb 04

	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT


	C.  CATEGORY:

  TDP___ TM___ OTHER MGMT

	D.  SYSTEM/ITEM


	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S050

	2. TITLE OF DATA ITEM

Software Resources Data Report Final Developer Report
	3. SUBTITLE

DD Form 2630-3

	4. AUTHORITY

SRDR Manual 5000.4-M-2 

CH 6 Proposed DIDS
	5. CONTRACT REFERENCE

SOW Para 7.5.3
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  

LT
	9. DIST STMT

REQUIRED

         E
	10. FREQ

N/A
	12. DATE OF

FIRST SUBMSN

See Item 16
	14.               DISTRIBUTION

See Item 16



	8. APP CD
	
	11. AS
	13. DATE OF
	
	b.  COPIES

	N/A
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	
	1
	

	Submissions shall be prepared in accordance with the Software Development Plan , proposed tailoring of the DD Form 2630 series forms (SRDR), and accompanying definitions and instructions.  The SRDR, and accompanying definitions and instructions are included as contract Attachment (xx).  SRDR shall be prepared in Excel workbook/worksheet-readable format.

Block 11         -60 days after delivery of each software release

                       -60 days after contract completion for the entire software product

Block 12         -60 days after delivery of first software release

                          Government requires working 30 days for review/comment.

                         Then due 30 working days after receipt of Government comment.

                         Update as required thereafter.

Block 13         -60 days after delivery of each subsequent software release

                         Government requires working 30 days for review/comment.

                         Then due 30 working days after receipt of Government comment.

                         Update as required thereafter.
                       -60 days after contract completion for the entire software product

                          Government requires working 30 days for review/comment.

                         Then due 30 working days after receipt of Government comment.

                         Update as required thereafter.

Block 14     Distribution is to be two soft copies to be posted on the PEO Knowledge Center Web Site for PRIVATE access by designated personnel with password And to the responsible DoD office for receiving and storing all CCDR-related formats which  is:     Defense Cost and Resource Center (DCARC)    (703) 602-3169.  The web site address for the cognizant office http://dcarc.pae.osd.mil. Encryption certificates can be obtained by accessing the DACIMS registration page at this site. After registering, data files can be e-mailed as attachments to CCDRPO@osd.pentagon.mil.
Prime contractors are responsible for flowing down  requirements contained in their prime contracts to all subcontractors who meet the reporting thresholds.  This includes requiring subcontractors to electronically report directly to the CCDRPO.
	DCARC  See Item 16
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	15. TOTAL
	
	2
	

	

	G. PREPARED BY

 Anita Esses Fernandez

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Jim Steinberger

SFAE-C3TFB
	J. DATE

23 Feb 04

	CONTRACT DATA REQUIREMENTS LIST
	Form Approved

OMB No. 0704-0188    

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

	A.  CONTRACT LINE ITEM NO.


	B.  EXHIBIT


	C.  CATEGORY:

  TDP___ TM___ OTHER MGMT

	D.  SYSTEM/ITEM


	E. CONTRACTOR/PR NO.


	F.  CONTRACTOR



	1. DATA ITEM NO.

S051
	2. TITLE OF DATA ITEM

Contract Work Breakdown Structure (CWBS)
	3. SUBTITLE

Contractor Cost Data Reporting (CCDR)

	4. AUTHORITY

DI-MGMT-81334A 
	5. CONTRACT REFERENCE

SOW Para 7.4.2
	6. REQUIRING OFFICE

SFAE-C3T-FB

	7. DD 250

REQ  


	9. DIST STMT

REQUIRED
	10. FREQ

ASREQ
	12. DATE OF

FIRST SUBMSN

See Item 16
	14.               DISTRIBUTION

See Item 16



	8. APP CD
	
	11. AS
	13. DATE OF
	
	b.  COPIES

	
	
	OF DATE
	SUBS SUBMSN
	a. ADDRESSEE
	
	Final

	
	
	
	See Item 16
	
	Draft
	Req
	Repro

	16. REMARKS


	SFAE-C3T-FB
	
	1
	

	Item 12 and 13:;  The initial (and final) CWBS and data dictionary  shall be submitted within 60 days after contract award.. Government requires working 30 days for review/comment.  Then due 30 working days after receipt of Government comment.   Update as required thereafter – final acceptance rests with DCARC.
Block 14     Distribution is to be two soft copies to be posted on the PEO Knowledge Center Web Site for PRIVATE access by designated personnel with password And to the responsible DoD office for receiving and storing all CCDR-related formats which  is:     Defense Cost and Resource Center (DCARC)    (703) 602-3169.  The web site address for the cognizant office http://dcarc.pae.osd.mil. Encryption certificates can be obtained by accessing the DACIMS registration page at this site. After registering, data files can be e-mailed as attachments to CCDRPO@osd.pentagon.mil.
Prepare the CWBS in electronic format in accordance with the detailed instructions contained in Data Item Description DI-MGMT-81334A.  Prime contractors are responsible for flowing down CCDR requirements contained in their prime contracts to all subcontractors who meet the reporting thresholds.  This includes requiring subcontractors to electronically report directly to the DCARC.
	DCARC  See Item 16
	
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL
	
	2
	

	

	G. PREPARED BY

 Anita Esses Fernandez

SFAE-C3T-FB
	H. DATE

23 Feb 04
	I.  APPROVED BY

Jim Steinberger

SFAE-C3TFB
	J. DATE

23 Feb 04








